
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:34 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 063 Date: 15-Feb-2011 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:00 PM Break: 00:30 Over Time: 01:30

Const Calendar Day: 525

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Showers then Broken Clouds

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 02/15/2011, Tuesday – Showers/Broken Clouds, 59/48 ºF

·Checked Lotus Notes & PMIV. Printed RFI & Submittal Logs – there were one RFI & 5 Submittals
pending (under my name).

·Reviewed NCR log from METEs, Splice welding reject rate log / QC status from ABF & 2-weeks Work
schedule preparing for QC/QA meeting.

·Attended QC/QA meeting from 10:00AM to 11:00 AM. Bill Level of METEs asked me about OBG Lifting
Lug removal status. We went back to my office to discuss this matter – CCO173.

·Paul was here (11:20AM), we talked about CCO 094 / RFI2358 regarding Non-Skid Coating on top flange
of suspender brackets. I sent e-mail to Maintenance group & Bill yesterday to ask for the comment.

·Reviewed drawings of E2 Temporary Bearing (Sub # 2055R01) & discussed with Lailt. Reviewed CCO
194 drawings regarding light housing modification for bike path handrail discussed with Paul, Karen & Bill
Shedd.

·Requested Training for Storm-water Refresher & Title VI training.

* Worked 1.5 hours OT today (02/15/11, Tuesday)
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